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Date February 8, 2006 I | 038-xxxx | S | 038-0014 | R | 038-xxxx
Scope

Addandum to existing specificaticon for MACS subsystem.

Purpose

2dd missing specification to existing documentation.

Description

These times shall be measured
computer to completion of the

The response time for actuating the angular and translaticnal motion of the monochromatic
beam transport super mirrors shall each be subject to the following reguirements:

The full range of travel shall be accomplished in less than 10 sesconds. An incremental
move over 1/10 of the rangs shall be accomplished in no more than 2 sec.

from issuance cof a command on the main instrument control

motion.

will ensure that during a
scan the super mirror guide
system will not delay data
acquisition following
repositioning of the
instrument .

instrument schedule.

impact (add more sheets if necessary)
Performance Schedule Budget
The responss time reguested |No impact on overall | No impact as the parts o

guestion needed to be remads
anyway .

Change Board (from Release)
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